

Amendment 193 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 193 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 25th day of March, 2012, by and between Vix Technology (USA) Inc. (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to update the ORCA system configuration data (CD) to extend the monthly end sales date for the KCM Access fare product. This work is more fully described in Change Request CR-069173 *KCM Access Pass Sales Dates v2.0*.
- C. The Parties agree that the Work necessary to update the ORCA system CD will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

- 1.1 The Contractor will perform the work necessary to update the ORCA system configuration data for the KCM Access fare product to extend the "Last Purchase Day" to the last day of the month. The Contractor will:
 - (a) Perform the necessary work to update the configuration data as described in item 1.1 above
 - (b) Test the updated configuration data to ensure the change has been properly made.
- 1.2 The Contractor will update system documentation for SEA-00538 Product Business Rules, v17 Section 9.2.2 to include the new sales validity period for the KCM Access pass.

Section 2.0 Schedule:

- 2.1 The work described in Section 1.0 will be completed with Maintenance Release 17

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

3.1 Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 193

The Contractor will perform the work necessary to update the system CD to extend the monthly sales end date for the KCM Access Pass	
TOTAL	\$3780

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment One Hundred and Ninety-three shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: _____

Its: _____

Date: _____

[Signature]
General Manager
3/21/12

The Agencies

By: _____

Their: _____

On behalf of the Agencies

Date: _____

[Signature]
Operations Manager
March 26, 2012